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April 30, 2008

ARIZONA CORPORATION COMMISSION:

Mike Gleason, Chairman
Kristin K. Mayes
William Mundell
Jeff Hatch-Miller
Gary Pierce

Re: Docket # W-02494A-06-056 l
W-02494A-06-0562

Ashcreek Water Company has not been able to comply with Decision #6958l, page 9,
Findings of Fact #40, Lines 25-26 and requests an extension of time to complete the
requirement which is:

"In addition, Staff recommends that the Company submit the ADEQ Approval of
Construction for the storage tank project by May 3 l , 2008."

Reason:A series of delays in funding and engineering, ADEQ Approval to Construct
have made it unlikely that construction will be complete by May 3 l , 2008. The plat and
legal descriptions for easements for the new construction were completed April 29, and
are now available for agreements and signatures. Verbal agreements have already been
secured, and now signatures must be completed.

Corrective Action:Finish gathering signatures for the easements, advertise for bids,
overseeconstruction,and secure ADEQ Approvalof Construction to submit.

Duration:Easements are over lands that are in Estates, and several signatures will be
required on each, some of which are out of State. Once they are secured, Construction
should be less than 30 days, and ADEQ Approval another 30 days. My best estimate is 90
days for satisfaction of the Order.
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